

# Partnership HealthPlan of California

## Drug Medi-Cal Implementation Timeline

Updated May 23, 2017

### Activities

- Submit Implementation Plan
- Draft & Submit Rate Structure
- First sponsored ASAM Training
- First Meeting of MD/addiction specialists advisory group
- Continue workgroup & outreach meetings
- MAT Expansion Grants due

HHS Directors Meeting  
6/6/2017 3pm-5pm &  
7/26/2017 10am-12pm



### Activities

- Work with State to facilitate/advocate Plan approvals
- Continued focus on network readiness & development
- Continue workgroups & outreach meetings
- Begin set up of invoice/claim/billing protocols & work plan for related provider education
- Begin set up of data exchange protocols

HHS Directors Meeting  
10/11/2017 3pm-5pm &  
11/9/2017 10am-12pm

### Activities

- Begin contracting process
- Perform baseline data assessment

May 2017

Jun/Jul 2017

Aug/Sept 2017

Oct/Nov 2017

Dec 2017/Jan 2018

Feb/March 2018

### Activities

- Finalize Implementation Plan
- Allocate \$2M for network development
- Continue workgroup & outreach meetings
- PHC training on perinatal/postnatal substance abuse

Drug Medi-Cal Technical  
Workgroup  
7/6/2017 10am-11:30am  
(Bi-weekly)



HHS Directors Meeting  
8/10/2017 1pm-3pm &  
9/6/2017 2pm-4pm

### Activities

- Focus on network readiness & development; targeted outreach & support
- Continue workgroup & outreach meetings
- Develop individual provider rates

### Activities

- Start to develop PHC contract with counties (to mirror State contract with counties)
- Work with State to facilitate/advocate Plan approvals
- Continued focus on network readiness & development
- Continue workgroups & outreach meetings